

TABLE 1

**POST TSUNAMI REHABILITATION  
ROADS & BRIDGES**

DRAFT No. 15 AMENDED 03/05/05

Province	Sub Project Proposal No.	Name of Road and Bridge with Route No.	Rehab. Work Type	Approximate Cost/ km US\$	Length of Road (Km) Bridge (m)	Total Estimated Cost (US\$ Mn.)	Donor	Type US\$ Million		COMMENCEMENT		EXPECTED COMPLETION
								Loan	Grant	Design	Construction	
Rehabilitation of Roads and Bridges												
All Affected Provinces	STAART	Sections necessary for emergency repairs in Tsunami affected regions	C	N.A.	N.A.	15.00	JAPAN	15.00		N/A	Jan-05	Dec-05
SOUTHERN	SPR 1	Rehabilitation of Colombo – Galle – Hambantota – Wellawaya Road (A2) from Katukurunda (Kalutara) to Matara including beach road at Matara (from 45.41km to 160.5km and 3 km on beach road).	A	159,000	115.09	20.00	WB	12.00	8.00	Apr-05	Sep-05	Jan-07
	SPB 1	5 major bridges on A2 Kalutara to Matara at Akurala, Seenigama, Magalla, Goyyapana & Weligama.				6.50	JAPAN		6.50	Feb-05	Jul-05	Jul-06
	SPR 2	Rehabilitation of Colombo – Galle – Hambantota – Wellawaya Road (A2) from Matara to Weerawila (from 160.5km to 258km)	B	200,000	97.50	19.50	EC	38.10	Jun-05	Jan-06	Jun-08	
		Weerawila – Andella (B464)			13.40	2.70						
		Andella – Tissa (B021)			6.60	1.30						
		Tissa – Kirinda (B422)			13.00	2.60						
		258 km Werawila to Wellawaya (AA002)			60.00	12.00						
	SPR 3	Wellawaya to Monaragala to Siyambalanduwa (closer to 218 km to 286 km) , existing project	C	150,000	70.00	10.50	WB	22.30	Apr-05	Sep-05	Sep-07	
		Siyambalanduwa to Waraipathanchanai (AA025) - (closer to 1.0 km - 56 km), existing project.		150,000	55.00	8.30						
		Warapathanchenai to Karaitivu (AA031), existing project		150,000	23.00	3.50						
	SPR 4	Siyambalanduwa to Pottuvil (A4)	C	150,000	33.00	5.00	EC		5.00	Jun-05	Jan-06	Jun-08
			TOTAL OF SOUTHERN PROJECTS (Incl. Taxes & Levies)				91.90		34.30	57.60		

Province	Sub Project Proposal No.	Name of Road and Bridge with Route No.	Rehab. Work Type	Approximate Cost/ km US\$	Length of Road (Km) Bridge (m)	Total Estimated Cost (US\$ Mn.)	Donor	Type US\$ Million		COMMENCEMENT		EXPECTED COMPLETION
								Loan	Grant	Design	Construction	
E A S T E R N	EPR 1	Panama to Pottuvil (B374)	C	150,000	17.30	2.60	EC		2.60	Jun-05	Jan-06	Jun-08
	EPB 1	Arugam Bay Bridge (Including approach roads)			200m	6.10	USAID		6.10	Jul-05	Aug-05	Aug-08
	EPR 2	Pottuvil to Akkaraipattu (A004) (excluding Komari causeway)	C	150,000	43.00	6.45	EC		6.45	Jun-05	Jan-06	Jun-08
	EPB 2	<u>Causeway Reconstruction</u> Komari bridge and causeway			100m	7.50	JAPAN		7.50	Mar-05	Aug-05	Jul-06
		Periakallar Causeway			600m							
		Koddaikallar Causeway			500m							
		Panichankerni bridge			400m							
	EPR 3A	Akkaraipattu to Batticaloa (A004) and Batticaloa to Thirukkondiyamadu (A15) (junction with A11)	B	320,000	98.00	31.36	JAPAN	31.36		Dec-05	Jul-06	Jul-08
		Kallady Bridge			291m	9.70	JAPAN	9.70		May-06	Sep-06	Aug-08
	EPR 3B	Oddaimavadi Bridge			340m	11.30	Available*	11.30		Under review by Japan & Spain		
	EPR 4	Construction of roads from Thrikkondiyadumadu to Verugal (from 37 km to 78 km) - AA015 Including 3 bridges	C	150,000	41.00	6.15	AFD	10.35		Jul-05	Jan-06	Dec-08
		Verugal Bridge			135m	2.70						
		Kayankerny bridge			80m	1.50						
	EPR 4A	Rehabilitation of Allai Kantale Road (B10) including Causeways 6m with shoulder.	C	244,000	41.03	10.50	AFD	10.50		Jul-05	Jan-06	Jun-08
	EPR 5A	Construction of road from Verugal to Mutur (from 78 km to 100 km) - AA015 (Note: ferry replacement bridge at Killivadi under construction by RDA)	C	270,000	22.00	6.00	AFD	6.00		Jun-05	Jan-06	Jun-08
	EPR 5B	Construction of (AA015) Road to Mutur (from 100Km to 110Km). Existing SIRUP Project subject to RDA confirmation	C	150,000	10.00	1.25	JAPAN	1.25		SIRUP	Jun-05	Dec-06
	EPR 6	Mutur to Trincomalee (A015) junction with A6 - excluding EPB 4	C	200,000	21.00	4.20	Available*	4.20		FINANCING UNDER REVIEW BY AFD.		
	EPB 4	Mutur bridge			150m	3.00	Available*	10.00		FINANCING UNDER REVIEW BY AFD.		
		Gangei Bridge including access			150m	3.00						
		Upparu Bridge including access			200m	4.00						
	EPR 7	Construction of roads from Trincomalee to Pulmoddai (from 0 to 55 km) - B424 Excluding bridges below: Note: Possibility of mines beyond Kuchchaveli may have to add estimate for mine clearance. CAARP Project	C	150,000	55.00	8.25	ADB	8.25		Jun-05	Jan-06	Jun-08
		Irakkandi Bridge (construction of one lane parallel to existing bridge)			180m	8.50	SPAIN	8.50		Oct-05	Jan-06	Jun-07
		Koduwakattumalai Bridge (currently a ferry)			150m							
		Yan Oya Bridge (currently a ferry)			100m							
	EPB 5	Bridge to replace Kinya Ferry (existing project)			5.5m	12.60	SAUDI		12.60	Jun-04	Sep-05	Jun-07
		<b>TOTAL OF EASTERN PROJECTS (Incl. Taxes &amp; Levies)</b>				<b>146.66</b>		<b>111.41</b>	<b>35.25</b>			

Province	Sub Project Proposal No.	Name of Road and Bridge with Route No.	Rehab. Work Type	Approximate Cost/ km US\$	Length of Road (Km) Bridge (m)	Total Estimated Cost (US\$ Mn.)	Donor	Type US\$ Million		COMMENCEMENT		EXPECTED COMPLETION
								Loan	Grant	Design	Construction	
NORTHERN	NPR 1	Mullaitivu- Kokilai (B297) including Nayar bridge and causeway Need to add estimate for mine clearance	C	180,000	36.20	6.52	ADB		6.52	Jun-05	Jan-06	Jun-08
		Nayar Bridge (Br. 18/1)			600m	1.30	ADB	1.30		Oct-05	Jan-06	Sep-07
		Nayar Causeway			600m	2.20	ADB		2.20			
	NPR 2	Mullaitivu-Mankulam Road (AA034)	C	180,000	49.25	8.87	ADB		26.98	Jun-05	Jan-06	Jun-08
		Mullaitivu-Puliyankulam Road (B296)		180,000	41.83	7.53						
		Paranthan- Karachchi-Mullaitivu Road (AA035) Including Mullaitivu causeway		180,000	52.13	9.38						
		Vadduvakallu Bridge - Mullativu			600m	1.20						
	NPR 3	Paranthan - Jaffna Road (A009)	B	300,000	63.00	18.90	ADB		20.25	Jun-05	Jan-06	Jun-08
		Soranpattu - Thalaiyadi (B402)	C	180,000	7.48	1.35						
	NPR 4	Jaffna - Ponnali - Point Pedro Road (AB021) (Including Thondamanaru bridge)	C	180,000	41.00	7.38	ADB		7.38	Jun-05	Jan-06	Jun-08
		Thondamanaru Bridge		180,000	110m	2.00	ADB	2.00				
		Point Pedro East Coast Road	C	180,000	4.75	0.86	ADB		9.77	Jun-05	Jan-06	Jun-08
		Point Pedro -Maruthankerny Road (B371)		180,000	16.97	3.05						
		Point-Pedro - Kodikamam (B68)		180,000	17.00	3.06						
		Karainagar Causeway			3500m	2.80						
		<b>TOTAL OF NORTHERN PROJECTS (Incl.Taxes &amp; levies)</b>				<b>76.39</b>		<b>3.30</b>	<b>73.09</b>			

TOTALS	US\$ MILLION
TOTAL ESTIMATED COSTS INCL. TAXES & LEVIES	329.94
TOTAL LOAN (INCLUDING AVAILABLE* US\$ 25.50 Mn)	164.01
TOTAL GRANT	165.94

\* Available - Financing of these projects to be confirmed by 1st June 2005